
Performance Specification: 
The goal of any ICRA prevention strategy or procedure is to optimize patient safety as the top 
priority as well as to reduce the risk of HAI’s (Hospital Acquired Infections). To align with these 
goals, the following performance criteria will be required for this project. They include a 
multifaceted approach to collaboration, training, as well as Advanced ICRA Management, 
Monitoring, and Compliance Reporting.  

• Collaboration  
o Project Team, including Design Team/Engineer(s), Hospital Administration, Facility 

Management, Infectious Preventionist, Contractor, Subcontractor(s)/Tradesmen, etc. 
will conduct a “Kick-off” type meeting where Training requirements, scope of work, 
expectations of ICRA best practices, Technologies being implemented, how to spot 
deficiencies and how to correct them, as well as time expectations to correct 
containment zone breaches will be discussed. SEE EXHIBIT A SAMPLE “KICK-OFF” AGENDA 

o Throughout the project, continuous visibility and feedback regarding ICRA should be 
shared between the Project Team regularly during weekly/monthly meetings. Regularly 
review recorded ICRA logs. Assess - how are we performing as a team? Are 
expectations being met? Are set ICRA policies and procedures being followed? Will any 
subcontractors have any work/activities that will disrupt Air Quality or Differential 
pressures both inside ICRA containment areas and in adjacent areas? If yes, put a plan 
in place to mitigate risk. What is going well, what needs improvement? The common 
goal being to improve as we go and keep patient safety in the forefront.  

o Continuous collaboration and reporting with the Project Team as to the conditions of 
each phase is required. Recorded data must always be available to the Project Team.  

• Knowledge and Education 
o Each Tradesmen role should receive a minimum of a one (1) hour training session that 

reviews the essential ICRA Best Practices as well as working in an Occupied 
Healthcare Facility. The course should be offered in both English and Spanish. 

o Each Supervisory role and above should receive a minimum 4-hour ICRA Training 
course.  

o Each Management role should include the previously mentioned 4-hour ICRA Training 
course PLUS an additional 4-hour course covering advanced ICRA automation 
techniques and cross-team orchestration. 

o Free training is available through www.incue.app/icra-training 
• Continuous Maintenance of Safe Environment 

o Supervisors need to continually monitor site to verify all Workers/Tradesmen have 
completed required training, are following ICRA best practices regarding Containment 
Zone doors, site cleanliness, Personal cleanliness, usage and disposal of PPE, 
maintaining Negative Air Machine and filters, and proper transportation of 
materials/equipment. 

o Keep accurate records to verify project is following regulatory compliance methods  
o If a Manual/Human logging system is used, double-check the accuracy and 

completeness of readings for every hour.  NOTE: This requirement is not necessary if 
using an ICRA Automation solution (continuous real-time monitoring). 

o Confirm Air Quality and Pressures are not negatively affected by changes in field 
conditions (i.e. Opening walls, removing ceiling tiles, exterior door openings, etc. will all 
cause Pressure and Air Quality changes. Pre-plan for these tasks to mitigate risk) 



o Identify, document, and resolve hazardous conditions in a timely manner.  It is 
expected that resolutions to issues occur within minutes, not hours or days. 

o Provide verification that daily tasks are being completed via documented checklists. 
• Continuous Real-Time Monitoring: 

o Prior to construction start, a recording of Air Quality and Di]erential Pressure should be 
completed to establish a baseline. 

o Contractor must provide continuous monitoring of Differential Pressure within the 
containment zone and Air Quality directly outside the containment zone for each phase 
of the project, twenty-four hours per day, 7 days per week, including nights, weekends 
and holidays. Pressures are to be logged digitally at a minimum interval of 5 seconds, 
and Air Quality logged at a minimum interval of 5 minutes to allow for the swift 
identification of sub-standard conditions (substandard conditions are defined as 
Pressure and/or Air Quality not in the established range). 

o Real time data/readings should be accessible by stakeholders remotely via mobile app, 
desktop, and/or web-application. 

o Continuous data collection to capture dynamic changes in the construction 
environment ensures timely intervention. 

• Timeliness and Responsiveness: 
o Instances of sub-standard conditions (i.e., alerts) must be immediately reported via 

mobile app, text, or email to applicable Team Members.  Team Members shall include 
no less than the following four (4) members:  Contractor Superintendent, Contractor 
Project Manager, Facility Manager, Infection Prevention Personnel. 

o Contractor staff shall respond promptly to alerts and notifications, no matter the 
severity level. 

o Contractor staff shall provide precise identification of the cause and resolution of 
alerts. 

o Facility Managers and Infection Prevention Personnel shall monitor the performance of 
Contractor staff to ensure that identification and resolution of alerts happen in a 
satisfactory manner. SEE EXHIBIT B SAMPLE ALERT AND RESOLUTION  

• Compliance Reporting & Accountability: 
o Contractor shall ensure compliance with Joint Commission requirements. The 

requirement is that pressure is logged every hour, on the hour, 24 hours per day, 7 days 
per week during Class III or higher ICRA Containment activities. Contractor shall 
provide a log of pressures at least once per month to the Facility Management Team 
and must provide a full log for the entire duration of each phase in their closeout 
document package. A final compliance report must be approved by the Design Team. 
SEE EXHIBIT C SAMPLE LOG 

o Readings for the previous 1 hour, 8 hours, 24 hours, week, and month of each project 
phase must be viewable upon demand.  

o Documentation of setup tasks, installation tasks, daily maintenance tasks, and 
downgrading tasks must follow ASHE standards and must be documented.  
SEE EXHIBIT D SAMPLE TASK LISTS 

• Recommended Tools to Minimize Human Error and Alternate Methods: 
o Implementation of a Digital ICRA Automation Systems is recommended. Selected 

systems shall be similar or equal to the ICRA Automation System provided by INCUE, 
Inc., (visit www.INCUE.app for more information) 



o If a Digital ICRA automation system is not implemented, then the following must be 
included in your bid 
o Labor pricing for human-logged differential pressures, logged every hour, 24 hours 

per day, 7 days per week, including holidays.  
o Plan for how you will implement human generated alerts and escalations where 

identification and resolution responses must be logged daily for the duration of 
each phase of the project.  

o Acknowledgement that you will transcribe hand-written di]erential pressure logs 
into a spreadsheet and submit them in Excel or PDF format monthly and for the 
final close-out documents. 

 
Please see Mechanical spec section for more information. 
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**SAMPLE KICK-OFF MEETING AGENDA** 

 
MEETING NUMBER:  001 
 
Location:  Facility Name 
  Address 
Project:   Project Name 
Attendees: Design Team/Engineer(s), Hospital Administration, Facility Management, 

Infectious Preventionist, Contractor, Subcontractor(s) 
Date:        Meeting Date 
Time:    2:00 pm   
 
Meeting Agenda:    
 

A. Jobsite Administration 
a) General Review of Scope of Work/Project Details 
b) Safety Protocols  

• PPE required within the job site  
• Weekly job site safety meetings by GC will be held: Day and Time 
• ILSM’s to be coordinated with facility when implemented 

c) Cleanliness of jobsite 
• Jobsite clean-up will take place at end of each workday.  Corridors will be 

kept clean throughout the day 
• Infection control measures to be followed in accordance with ICRA Matrix 

and Infectious Preventionist procedures 
d) OSHA  

• Follow guidelines 
• All Superintendents must be 10-hr and 30-hr certified 

e) Hours of work  
• Normal hours 7:00-3:30 unless directed by hospital  
• Weekend/night/off-hours work to be scheduled & cleared by Facilities as 

needed 
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f) Site Utilization  

• Claim area to contain construction site 
• Discuss temporary fencing/portable sanitation/dumpsters/etc. 
• Logistics of entrance and exit of construction site 
• Elevator usage 

g) Construction Parking 
• Specific lot or garage to use? 
• Deliveries 

h) Flu/Covid Policies 
• Are flu shots required? 
• Covid requirements? 
• Check-in procedures for tradesmen/vendors? 
• Additional hospital policies? 

B. ICRA Best Practices 
a) Coordination and Collaboration between Project Team members 
b) Expectations of ICRA best practices  
c) Training requirements  
d) Technologies being implemented 

• Who needs access?  
• Level of Alerting 
• Please provide Name/email addresses  

e) How to spot deficiencies and how to correct them  
f) Time expectations to correct containment zone breaches  

C. Establish OAC & Sub meeting 
a) Frequency, Day and Time 
b) Who will attend? Should include Design Team/Engineer(s), Hospital Administration, 

Facility Management, Infectious Preventionist, Contractor, Subcontractor(s) 
c) GC to hold weekly onsite subcontractor meetings as well. 

• Establish Day and Time 
Items to add to Weekly Subcontractor Meetings should include: 
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• Supervisors continually monitor site to verify all Workers/Tradesmen have 
completed a minimum 1-hour training session on ICRA Best practices, 
Workers/Tradesmen are following ICRA best practices regarding 
Containment Zone doors, site cleanliness, Personal cleanliness, usage and 
disposal of PPE, maintaining Negative Air Machine and filters, and proper 
transportation of materials/equipment. 

• Keep accurate records to verify project is following regulatory compliance 
methods  

• Confirm accurate records of hourly reading are obtained especially if 
Manual/Human logged system is used. 

• Confirm Air Quality and Pressures are not negatively affected by changes in 
field conditions (i.e. Opening walls, removing ceiling tiles, exterior door 
openings, etc. will all cause Pressure and Air Quality changes. Pre-plan for 
these tasks to mitigate risk) 

• Identify Hazards and resolve them in a timely manner 
• Provide verification that daily tasks are being completed 

D. Review process for Approving/Authorizing RFI’s, Pay Apps, Change Orders, Change 
Directives, etc.  

a) Process for submittals, RFIs, change orders  
b) Process for Pay Apps 
c) Owner/vendor contacts 

E. Permitting Status 
a) Timeline 

F. Review Schedule  
a) Review Equipment Lead Times 
b) Review Overall Project Schedule 

G. AHCA Phasing/Inspection Strategies  
a) Coordinate with Architect/Consultants on AHCA Inspection dates and pre-AHCA 

walkthroughs to be proactive avoiding potential comments 
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H. Identify Existing Conditions/Challenges 
a) Prior to construction start, a recording of Air Quality and Differential Pressure 

should be completed to establish a baseline. 
b) Chilled Water Lines 
c) Above Ceiling Coordination  
d) Med Gas 
e) Existing Plumbing/Sanitary above and below space 
f) Fire Alarm 

I. Review Potential Budget Impacts 

J. Review GC/Owner Procedure for Shutdown Notifications and Outages Procedure 

K. Review of Commissioning Process and Procedure  

L. Add Project Specific Items as needed 

M. Open Discussion  
 



EXHIBIT B SAMPLE ALERT & RESOLUTION
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Differential Pressure
Reading and Alert Log

Generated: 1/30/2025

Facility: Hospital 
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Project Timeframe: 10/28/2024 
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00:00 01:00 02:00 03:00 04:00 05:00 06:00 07:00 08:00 09:00 10:00 11:00 12:00 13:00 14:00 15:00 16:00 17:00 18:00 19:00 20:00 21:00 22:00 23:00
11/13 0.000 -0.035 -0.036 -0.035 -0.037 -0.037 -0.038 -0.038 -0.037 -0.038 -0.038
11/14 -0.039 -0.038 -0.038 -0.038 -0.014 -0.001 -0.039 -0.038 -0.038 -0.036 -0.035 -0.034 -0.033 -0.033 -0.034 -0.035 -0.035 -0.037 -0.036 -0.036 -0.035 -0.037 -0.038 -0.037
11/15 -0.038 -0.037 -0.038 -0.038 -0.038 -0.038 -0.038 -0.030 -0.042 -0.042 -0.043 -0.043 -0.042 -0.042 -0.042 -0.041 -0.042 -0.042 -0.042 -0.043 -0.042 -0.044 -0.044 -0.045
11/16 -0.046 -0.045 -0.044 -0.043 -0.043 -0.043 -0.044 -0.043 -0.043 -0.043 -0.045 -0.044 -0.045 -0.044 -0.043 -0.043 -0.043 -0.043 -0.043
11/17
11/18 -0.040 -0.041 -0.041 -0.041 -0.040 -0.039 -0.042 -0.042 -0.043 -0.044 -0.042 -0.042 -0.043 -0.041 -0.043 -0.045 -0.044
11/19 -0.043 -0.042 -0.042 -0.041 -0.041 -0.043 -0.040 -0.039 -0.040 -0.041 -0.038 -0.038 -0.039 -0.037 -0.036 -0.037 -0.036 -0.038 -0.038 -0.038 -0.038 -0.038 -0.039 -0.040
11/20 -0.041 -0.045 -0.041 -0.038 -0.040 -0.037 -0.040 -0.041 -0.041 -0.039 -0.040 -0.039 -0.039 -0.039 -0.043 -0.052 -0.051 -0.052 -0.051 -0.051 -0.051 -0.052 -0.056 -0.055
11/21 -0.056 -0.055 -0.055 -0.055 -0.056 -0.055 -0.054 -0.054 -0.055 -0.054 -0.055 -0.060 -0.058 -0.060 -0.058 -0.054 -0.055 -0.055 -0.053 -0.053 -0.053 -0.053 -0.054 -0.055
11/22 -0.055 -0.055 -0.054 -0.054 -0.054 -0.054 -0.054 -0.053 -0.053 -0.055 -0.055 -0.058 -0.057 -0.056 -0.064 -0.055 -0.054 -0.053 -0.053 -0.053 -0.053 -0.053 -0.056 -0.056
11/23 -0.055 -0.056 -0.057 -0.056 -0.055 -0.055 -0.054 -0.052 -0.056 -0.056 -0.058 -0.060 -0.058 -0.060 -0.059 -0.061 -0.029 -0.027 -0.027 -0.027 -0.026 -0.026 -0.029 -0.029
11/24 -0.029 -0.029 -0.029 -0.028 -0.027 -0.027 -0.027 -0.026 -0.026 -0.025 -0.026 -0.026 -0.025 -0.026 -0.027 -0.027 -0.025 -0.027 -0.028 -0.028 -0.027 -0.026 -0.028 -0.029
11/25 -0.029 -0.029 -0.029 -0.028 -0.027 -0.028 -0.028 -0.028 -0.031 -0.030 -0.031 -0.035 -0.031 -0.032 -0.034 -0.033 -0.033 -0.033 -0.033 -0.033 -0.033 -0.034 -0.033 -0.034
11/26 -0.033 -0.034 -0.034 -0.034 -0.033 -0.033 -0.034 -0.033 -0.030 -0.031 -0.030 -0.029 -0.031 -0.031 -0.034 -0.034 -0.033 -0.033 -0.033 -0.032 -0.032 -0.032 -0.033 -0.032
11/27 -0.033 -0.033 -0.034 -0.033 -0.031 -0.031 -0.031 -0.030 -0.029 -0.030 -0.031 -0.031 -0.030 -0.028 -0.029 -0.031 -0.030 -0.031 -0.031 -0.030 -0.030 -0.029 -0.031 -0.030
11/28 -0.030 -0.029 -0.030 -0.029 -0.029 -0.029 -0.030 -0.028 -0.027 -0.028 -0.027 -0.029 -0.027 -0.028 -0.028 -0.028 -0.028 -0.030 -0.030 -0.029 -0.029 -0.027 -0.030 -0.029
11/29 -0.029 -0.029 -0.030 -0.030 -0.031 -0.031 -0.031 -0.029 -0.030 -0.031 -0.031 -0.033 -0.033 -0.032 -0.032 -0.032 -0.032 -0.035 -0.034 -0.034 -0.033 -0.034 -0.035 -0.033
11/30 -0.035 -0.036 -0.036 -0.035 -0.036 -0.035 -0.033 -0.033 -0.031 -0.033 -0.034 -0.032 -0.032 -0.033 -0.035 -0.035 -0.034 -0.033 -0.032 -0.032 -0.032 -0.034 -0.036 -0.036
12/01 -0.035 -0.034 -0.034 -0.033 -0.032 -0.032 -0.031 -0.030 -0.032 -0.033 -0.036 -0.034 -0.033 -0.034 -0.035 -0.034 -0.032 -0.032 -0.031 -0.032 -0.033 -0.032 -0.032 -0.031
12/02 -0.031 -0.032 -0.032 -0.031 -0.031 -0.030 -0.032 -0.031 -0.035 -0.034 -0.035 -0.037 -0.036 -0.038 -0.040 -0.041 -0.041 -0.040 -0.039 -0.040 -0.040 -0.040 -0.041 -0.040
12/03 -0.040 -0.040 -0.040 -0.040 -0.038 -0.039 -0.039 -0.038 -0.038 -0.040 -0.040 -0.041 -0.039 -0.039 -0.040 -0.040 -0.042 -0.040 -0.039 -0.038 -0.038 -0.037 -0.039 -0.039
12/04 -0.037 -0.038 -0.037 -0.037 -0.039 -0.038 -0.038 -0.035 -0.022 -0.022 -0.021 -0.023 -0.023 -0.023 -0.024 -0.023 -0.021 -0.020 -0.019 -0.019 -0.018 -0.017 -0.022 -0.022
12/05 -0.021 -0.021 -0.022 -0.021 -0.019 -0.019 -0.022 -0.020 -0.021 -0.022 -0.024 -0.023 -0.023 -0.023 -0.022 -0.022 -0.021 -0.023 -0.023 -0.037 -0.034 -0.023 -0.024 -0.024
12/06 -0.025 -0.025 -0.025 -0.025 -0.025 -0.026 -0.026 -0.024 -0.025 -0.023 -0.024 -0.024 -0.024 -0.016 -0.015 -0.015 -0.015 -0.015 -0.014 -0.013 -0.014 -0.013 -0.015 -0.014
12/07 -0.015 -0.015 -0.014 -0.013 -0.014 -0.013 -0.012 -0.011 -0.013 -0.013 -0.014 -0.015 -0.015 -0.015 -0.015 -0.014 -0.015 -0.014 -0.013 -0.013 -0.013 -0.012 -0.014 -0.014
12/08 -0.013 -0.014 -0.014 -0.014 -0.013 -0.013 -0.014 -0.012 -0.012 -0.012 -0.014 -0.014 -0.014 -0.013 -0.015 -0.014 -0.015 -0.015 -0.014 -0.014 -0.013 -0.014 -0.015 -0.016
12/09 -0.015 -0.015 -0.015 -0.014 -0.014 -0.014 -0.014 -0.013 -0.013 -0.013 -0.013 -0.013 -0.012 -0.014 -0.013 -0.013 -0.006 -0.007 -0.006 -0.006 -0.006 -0.007 -0.009 -0.009
12/10 -0.008 -0.008 -0.009 -0.008 -0.008 -0.007 -0.007 -0.007 -0.006 -0.002 -0.002 -0.001 -0.043 -0.043 -0.044 -0.020 -0.016 -0.017 -0.015 -0.014 -0.014 -0.013 -0.017 -0.017
12/11 -0.018 -0.016 -0.017 -0.016 -0.013 -0.014 -0.013 -0.010 -0.009 -0.008 -0.026 -0.030 -0.037 -0.041 -0.044 -0.039 -0.010 -0.008 -0.006 -0.004 -0.004 -0.004 -0.006 -0.006
12/12 -0.007 -0.007 -0.006 -0.005 -0.005 -0.004 -0.004 -0.031 -0.038 -0.039 -0.041 -0.039 -0.039 -0.038 -0.038 -0.019 -0.019 -0.018 -0.018 -0.017 -0.018 -0.017 -0.018 -0.018
12/13 -0.018 -0.017 -0.017 -0.018 -0.018 -0.017 -0.017 -0.043 -0.045 -0.045 -0.047 -0.045 -0.046 -0.047 -0.047 -0.046 -0.046 -0.045 -0.046 -0.045 -0.045 -0.044 -0.046 -0.046
12/14 -0.045 -0.044 -0.044 -0.044 -0.044 -0.044 -0.043 -0.042 -0.043 -0.042 -0.043 -0.046 -0.044 -0.045 -0.045 -0.045 -0.046 -0.045 -0.045 -0.045 -0.044 -0.044 -0.046 -0.047
12/15 -0.046 -0.047 -0.046 -0.045 -0.044 -0.044 -0.043 -0.041 -0.042 -0.043 -0.044 -0.044 -0.044 -0.045 -0.046 -0.046 -0.046 -0.045 -0.045 -0.045 -0.045 -0.045 -0.046 -0.047
12/16 -0.046 -0.047 -0.045 -0.044 -0.044 -0.044 -0.044 -0.041 -0.041 -0.042 -0.042 -0.045 -0.045 -0.044 -0.046 -0.044 -0.044 -0.044 -0.045 -0.045 -0.042 -0.042 -0.044 -0.044
12/17 -0.045 -0.045 -0.044 -0.043 -0.043 -0.042 -0.043 -0.042 -0.042 -0.043 -0.044 -0.046 -0.044 -0.045 -0.043 -0.044 -0.043 -0.044 -0.045 -0.044 -0.043 -0.042 -0.045 -0.045
12/18 -0.044 -0.045 -0.045 -0.043 -0.045 -0.044 -0.043 -0.041 -0.044 -0.045 -0.045 -0.045 -0.045 -0.044 -0.045 -0.044 -0.045 -0.046 -0.045 -0.044 -0.045 -0.045 -0.045 -0.046

Facility: Hospital Project: Imaging MRI Expansion Phase: MRI Expansion Phase

Sensor: DP #1 Phase: MRI Expansion Phase Timeframe: 11/13/2024 - 7/01/2025 www.INCUE.app
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12/19 -0.045 -0.045 -0.045 -0.044 -0.044 -0.044 -0.044 -0.043 -0.044 -0.047 -0.046 -0.046 -0.046 -0.046 -0.046 -0.044 -0.044 -0.046 -0.045 -0.045 -0.044 -0.043 -0.045 -0.046
12/20 -0.045 -0.045 -0.045 -0.045 -0.046 -0.045 -0.046 -0.044 -0.045 -0.045 -0.044 -0.045 -0.046 -0.046 -0.048 -0.045 -0.046 -0.045 -0.044 -0.043 -0.042 -0.042 -0.043 -0.044
12/21 -0.044 -0.044 -0.044 -0.045 -0.044 -0.044 -0.045 -0.043 -0.044 -0.043 -0.045 -0.045 -0.045 -0.045 -0.043 -0.044 -0.043 -0.047 -0.047
12/22 -0.046 -0.046 -0.046 -0.045 -0.044 -0.045 -0.044 -0.043 -0.044 -0.044 -0.046 -0.046 -0.044 -0.044 -0.044 -0.044 -0.045 -0.046 -0.046 -0.043 -0.043 -0.043 -0.047 -0.050
12/23 -0.050 -0.050 -0.049 -0.047 -0.047 -0.047 -0.046 -0.044 -0.043 -0.045 -0.045 -0.044 -0.046 -0.046 -0.045 -0.047 -0.042 -0.042 -0.042 -0.041 -0.041 -0.042 -0.044 -0.043
12/24 -0.043 -0.043 -0.043 -0.043 -0.043 -0.042 -0.041 -0.040 -0.041 -0.039 -0.039 -0.037 -0.037 -0.037 -0.039 -0.039 -0.039 -0.040 -0.039 -0.038 -0.037 -0.038 -0.040 -0.040
12/25 -0.039 -0.039 -0.040 -0.039 -0.040 -0.040 -0.037 -0.037 -0.038 -0.037 -0.038 -0.038 -0.039 -0.036 -0.038 -0.037 -0.037 -0.039 -0.038 -0.038 -0.038 -0.038 -0.041 -0.041
12/26 -0.044 -0.044 -0.045 -0.042 -0.041 -0.042 -0.040 -0.039 -0.039 -0.040 -0.041 -0.042 -0.041 -0.042 -0.042 -0.043 -0.041 -0.040 -0.041 -0.041 -0.041 -0.041 -0.044 -0.044
12/27 -0.045 -0.043 -0.044 -0.042 -0.043 -0.042 -0.041 -0.040 -0.038 -0.040 -0.029 -0.059 -0.060 -0.060 -0.060 -0.058 -0.056 -0.056 -0.057 -0.056 -0.056 -0.057 -0.060 -0.058
12/28 -0.059 -0.059 -0.059 -0.058 -0.057 -0.057 -0.056 -0.057 -0.056 -0.057 -0.057 -0.057 -0.056 -0.056 -0.056 -0.056 -0.057 -0.057 -0.055 -0.056 -0.056 -0.055 -0.056 -0.058
12/29 -0.058 -0.055 -0.058 -0.058 -0.057 -0.057 -0.056 -0.050 -0.055 -0.055 -0.056 -0.052 -0.050 -0.052 -0.050 -0.053 -0.055 -0.055 -0.042 -0.052 -0.052 -0.054 -0.053 -0.049
12/30 -0.051 -0.050 -0.053 -0.050 -0.055 -0.053 -0.050 -0.051 -0.055 -0.053 -0.056 -0.054 -0.053 -0.052 -0.052 -0.051 -0.053 -0.053 -0.054 -0.051 -0.052 -0.051 -0.052 -0.052
12/31 -0.052 -0.052 -0.051 -0.049 -0.049 -0.052 -0.052 -0.051 -0.052 -0.050 -0.051 -0.053 -0.051 -0.055 -0.056 -0.055 -0.056 -0.058 -0.055 -0.054 -0.053 -0.053 -0.056 -0.055
1/01 -0.056 -0.057 -0.057 -0.056 -0.054 -0.057 -0.057 -0.056 -0.057 -0.059 -0.057 -0.057 -0.057 -0.058 -0.056 -0.057 -0.057 -0.057 -0.055 -0.056 -0.056 -0.056 -0.060 -0.060
1/02 -0.060 -0.061 -0.060 -0.058 -0.060 -0.058 -0.059 -0.057 -0.058 -0.063 -0.066 -0.066 -0.066 -0.061 -0.053 -0.055 -0.055 -0.054 -0.054 -0.051 -0.051 -0.048 -0.054 -0.055
1/03 -0.055 -0.055 -0.054 -0.051 -0.050 -0.052 -0.052 -0.052 -0.050 -0.050 -0.051 -0.053 0.000 -0.009 -0.030 -0.031 -0.030 -0.031 -0.025 -0.022 -0.020 -0.016 -0.019 -0.018
1/04 -0.017 -0.017 -0.018 -0.018 -0.015 -0.012 -0.009 -0.008 -0.010 -0.011 -0.011 -0.011 -0.009 -0.009 -0.009 -0.009 -0.007 -0.007 -0.006 -0.006 -0.004 -0.004 -0.007 -0.009
1/05 -0.008 -0.008 -0.007 -0.007 -0.007 -0.005 -0.006 -0.004 -0.006 -0.006 -0.006 -0.004 -0.005 -0.004 -0.002 -0.002 -0.006 -0.004 -0.003 -0.004 -0.003 0.000 -0.003 -0.006
1/06 -0.001 -0.001 -0.003 -0.002 -0.003 -0.002 0.000 0.001 0.001 0.006 0.011 0.027 0.021 0.005 -0.009 -0.005 -0.006 -0.018 -0.014 -0.010 -0.012 -0.011 -0.018 -0.018
1/07 -0.016 -0.017 -0.017 -0.015 -0.013 -0.013 -0.017 -0.014 -0.006 -0.007 -0.007 -0.004 -0.004 -0.003 -0.006 -0.019 -0.020 -0.019 -0.015 -0.013 -0.013 -0.014 -0.019 -0.019
1/08 -0.017 -0.017 -0.017 -0.014 -0.013 -0.016 -0.014 -0.014 -0.016 -0.018 -0.017 -0.022 -0.018 -0.017 -0.018 -0.017 -0.020 -0.019 -0.016 -0.009 -0.006 -0.004 -0.013 -0.014
1/09 -0.013 -0.013 -0.013 -0.013 -0.008 -0.009 -0.018 -0.014 -0.013 -0.015 -0.014 -0.015 -0.009 -0.007 -0.001 -0.003 -0.017 -0.014 -0.013 -0.009 -0.009 -0.006 -0.014 -0.014

1/10 -0.014 -0.013 -0.014 -0.004 -0.010 -0.010 -0.013 -0.010 -0.014 -0.014 -0.009 -0.011 0.002 -0.003 -0.010 -0.009 -0.011 -0.012 -0.010 -0.006 -0.003 0.004 0.002 -0.002
1/11 0.004 0.001 -0.004 -0.019 -0.018 -0.017 -0.015 -0.012 -0.014 -0.014 -0.017 -0.017 -0.019 -0.018 -0.019 -0.020 -0.016 -0.018 -0.015 -0.016 -0.014 -0.014 -0.016 -0.016
1/12 -0.016 -0.015 -0.016 -0.014 -0.013 -0.012 -0.013 -0.012 -0.013 -0.011 -0.011 -0.010 -0.014 -0.016 -0.017 -0.019 -0.017 -0.012 -0.013 -0.014 -0.015 -0.015 -0.018 -0.018
1/13 -0.017 -0.017 -0.017 -0.014 -0.015 -0.015 -0.017 -0.008 -0.009 -0.011 -0.004 -0.017 -0.019 -0.016 -0.019 -0.015 -0.014 -0.016 -0.016 -0.015 -0.006 -0.015 -0.019 -0.020
1/14 -0.025 -0.025 -0.023 -0.024 -0.023 -0.023 -0.026 -0.025 -0.024 -0.029 -0.031 -0.032 -0.028 -0.025 -0.028 -0.026 -0.024 -0.022 -0.019 -0.019 -0.019 -0.016 -0.020 -0.020
1/15 -0.022 -0.020 -0.020 -0.016 -0.015 -0.015 -0.020 -0.021 -0.021 -0.026 -0.025 -0.020 -0.026 -0.023 -0.023 -0.005 -0.007 -0.007 -0.005 -0.002 -0.001 -0.001 -0.004 -0.001
1/16 -0.004 0.000 -0.003 -0.002 0.001 -0.001 -0.009 -0.006 -0.006 -0.005 -0.003 -0.007 -0.004 -0.001 -0.004 -0.004 -0.004 -0.004 -0.001 -0.003 -0.004 -0.002 -0.007 -0.005
1/17 -0.007 -0.004 -0.006 -0.005 -0.004 -0.005 -0.008 -0.006 -0.006 -0.008 -0.009 -0.010 -0.008 -0.006 -0.007 -0.003 -0.006 -0.005 -0.006 -0.005 -0.005 -0.004 -0.006 -0.007
1/18 -0.008 -0.006 -0.007 -0.006 -0.004 -0.005 -0.004 -0.003 -0.004 0.000 -0.001 0.002 0.004 0.008 0.003 0.004 0.005 0.003 0.004 0.003 0.001 0.003 0.003 0.006
1/19 0.005 0.012 0.009 0.008 0.006 0.002 0.004 0.010 0.012 0.012 -0.001 0.010 0.018 -0.006 -0.005 -0.005 -0.006 -0.006 -0.006 -0.004 -0.004 -0.004 -0.007 -0.007
1/20 -0.010 -0.009 -0.007 -0.007 -0.007 -0.008 -0.009 -0.010 -0.010 -0.012 -0.009 -0.008 -0.013 -0.013 -0.014 -0.012 -0.014 -0.013 -0.010 -0.009 -0.009 -0.009 -0.011 -0.013
1/21 -0.009 -0.012 -0.009 -0.012 -0.014 -0.013 -0.013 -0.012 -0.009 -0.025 -0.024 -0.021 -0.021 -0.021 -0.018 -0.018 -0.018 -0.022 -0.021 -0.022 -0.031 -0.028 -0.025 -0.029
1/22 -0.028 -0.029 -0.028 -0.019 -0.021 -0.021 -0.023 -0.023 -0.022 -0.025 -0.027 -0.026 -0.023 -0.021 -0.021 -0.020 -0.020 -0.023 -0.022 -0.019 -0.018 -0.016 -0.018 -0.018
1/23 -0.019 -0.019 -0.018 -0.019 -0.019 -0.017 -0.021 -0.022 -0.022 -0.020 -0.023 -0.026 -0.024 -0.023 -0.020 -0.025 -0.023 -0.021 -0.019 -0.016 -0.015 -0.016 -0.018 -0.019
1/24 -0.018 -0.019 -0.018 -0.016 -0.016 -0.017 -0.021 -0.022 -0.023 -0.025 -0.022 -0.022 -0.021 -0.025 -0.029 -0.032 -0.027 -0.022 -0.020 -0.019 -0.018 -0.016 -0.017 -0.016
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 Other Issue
Reported: 11/13/2024 1:35 PM
Description: DP #1 reported inch wc data outside of the -0.05 to -0.03 range. The sensor last reported out of range without resolution at 2:47 PM EST on 11/13/24
Identified: Sensor setup on 11/13/2024 2:49 PM by Tech Name
Resolution: Sensor setup on 11/13/2024 2:49 PM by Tech Name

 Other Issue
Reported: 11/14/2024 4:06 AM
Description: DP #1 reported inch wc data outside of the -0.05 to -0.03 range. The sensor last reported out of range without resolution at 5:34 AM EST on 11/14/24
Identified: Temporary electrical shut down of the construction area caused all power outlets to turn off on 11/14/2024 5:18 AM by Tech Name
Resolution: No work is going on inside of the enclosure. Negative pressure will be returned shortly once the power is back on. The entirety of the radiology department was 
shut down and no alternate outlets were available on 11/14/2024 5:44 AM by Tech Name

 Other Issue
Reported: 11/20/2024 5:04 AM
Description: DP #1 reported inch wc data outside of the -0.05 to -0.03 range. The sensor last reported out of range without resolution at 4:19 PM EST on 11/22/24
Identified: Door propped open 11/22/2024 4:20 PM by Tech Name
Resolution: Door was closed and Problem was fixed within minutes on 11/22/2024 4:20 PM by Tech Name

 Other Issue
Reported: 11/22/2024 4:33 PM
Description: DP #1 reported inch wc data outside of the -0.05 to -0.03 range. The sensor last reported out of range without resolution at 6:06 PM EST on 11/27/24
Identified: Duct work rework completed created a lot of dust and heavy filters were put on negative air machines restricting air flow to help clean air quality on 11/24/2024 4:47 PM by Darius Fuentes
Resolution: No resolution needed we are still with the requirements of pressure on 11/27/2024 6:07 PM by Tech Name

Other Issue
Reported: 12/05/2024 11:24 PM
Description: DP #1 reported outside of the -0.05in. WC to -0.03in. WC range. The sensor last reported out of range without resolution at 9:46 PM EST on 12/31/24
Identified: No definitive cause on 12/31/2024 9:46 PM by Tech Name
Resolution: Issue resolved itself on 12/31/2024 9:46 PM by Tech Name

6/26
6/27
6/28
6/29
6/30
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